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T0: DATE
1 Oct 64
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO, (If final, so state)
3
ESTIMATED COMPLETION DATE
' 19 June 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY UR SERVICE

Study on PI Performance

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D . FUNDS [X] vEs No  1F ANSWER 15 "NO" ADVISE REC.
OMMENDAT1ON ANDZOR ACTION OF SPONSORING OFFICE. ON

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF work compLeTED 10% of 2-yr effort TIONAL FUNDS INVOLVED.
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atead otyuddsr
T o T T »LJ

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERI10D? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B NO
(If yes, indicate items, quantity, and cost on reverse gide.)

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

@ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

|F TERMINATION IS RECOMMENDED OR IF THIS iS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT DOES NOT
ITEM EC'D '
REC APPLY | TEM REC'D | “pppLy
PROTOTYPES MANUALS
DRAWINGS AND SPECIF ICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
See reverse
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Approvedl For RWse 2004/11/30 : CIA-RDP78BO4770A9.90700040091-2

‘The week of Sept 7-11]

alded | PID, who had traveled ‘to the West Coast, in collecting
ground photography of San Diego sites which had been flown for Project
"DIMVIEW's accelerated study.

They worked at NPIC facilities 15 Sept - 18 Sept gathering information
on sites and imagery with help from PI's not participating in the testing.

They also prepared collgffteral and graphic material to accompany the tests. °

The week of 2lst they returned to their own facilities to draft the
final test version.

In-house testing is planned for the week of September 28th.
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